Procurement Plan for Goods - 2016
'---------Vocational Training Authority- ,Sri Lanka Skill Sector Development Programme
'----------
(Update as at 08.06.2016)

Serial No.	Package No. (If Applicable)		Method of Procurement		Stage	Expected Date: Bidding Documents: Appointment of TEC	Preparation	Recommendation by TEC	Approved by MPC	Publication of the News Paper/Invitation for BID (If Applicable)	Pre bid Meeting	BID Closing & Opening	Tender Evaluation Process	Received Report from the TEC	Approval by MPC for Awarding	Contract Awarding	Signing of Contract: Date	Contract Value Rs. (Mn.)	Expected date of Delivery	Value of Invoices Received Up to (2016-02-11) Value Rs.	Name of Contractor/Supplier	Received the Item	Inspection of goods by the TEC	Make the Payment	Status/Remarks
	2		4		6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
1	P31	Three Wheelers	Shopping	7,160,000.00	Planed	01.02.2016	01.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	13.05.2016									
					Actual	02.02.2016	10.02.2016	21.03.2016	20.04.2016	09.05.2016		30.05.2016	09.06.2016												
2	P6	Personal Safety Equipments	Shopping	530,400.00	Planed	01.02.2016	05.02.2016	07.03.2016	09.03.2016	14.03.2016		05.04.2016	20.04.2016	22.04.2016	05.05.2016	12.05.2016									
					Actual	02.02.2016	10.02.2016	18.03.2016	24.03.2016	07.04.2016		05.05.2016	15.06.2016												
3	P23	Sewing Machine & Accessories	Shopping	6,100,550.00	Planed	01.02.2016	10.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	22.04.2016	05.05.2016	12.05.2016									
					Actual	02.02.2016	10.02.2016	21.03.2016	24.03.2016	05.04.2016		05.05.2016	02.06.2016	03.06.2016											
4	P22	Construction Related Equipments	Shopping	2,599,000.00	Planed	01.02.2016	09.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Actual	02.02.2016	10.02.2016	21.03.2016	24.03.2016	07.04.2016		05.05.2016	27.05.2016	30.05.2016											
5	P21	Beautician Equipments	Shopping	3,048,500.00	Planed	01.02.2016	08.02.2016	07.03.2016	10.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Actual	02.02.2016	10.02.2016	18.03.2016	28.03.2016	20.04.2016		12.05.2016													
6	P20	Hotel Equipments	Shopping	2,887,587.00	Planed	01.02..2016	05.02.2016	07.03.2016	10.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Actual	02.02..2016	10.02.2016	18.03.2016	28.03.2016	20.04.2016		12.05.2016	15.06.2016												
7	P16	Fire Extinguishers	Shopping	279,180.00	Planed	01.02..2016	05.02.2016	07.03.2016	09.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Actual	02.02..2016	10.02.2016	18.03.2016	28.03.2016	07.04.2016		05.05.2016	15.06.2016												
8	P15	Survey & Leveling Equipments	Shopping	108,150.00	Planed	01.02..2016	03.02.2016	07.03.2016	09.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	18.03.2016	28.03.2016	05.04.2016		05.05.2016													
9	P3	Teaching & Learning Aids	Shopping	2,922,000.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Planed	02.02..2016	10.02.2016	21.03.2016	28.03.2016	07.04.2016		05.05.2016	03.06.2016	08.06.2016											
10	P32	Automobile Mechanic	NCB	11,300,000.00	Actual	01.02..2016	25.02.2016	07.03.2016	09.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Planed	02.02..2016	10.02.2016	18.03.2016	05.04.2016	20.04.2016		12.05.2016													
11	P35	Motor Cycle & Scooters	Shopping	5,325,000.00	Actual	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Planed	02.02..2016	10.02.2016	21.03.2016	05.04.2016	20.04.2016		12.05.2016	09.06.2016												
12	P17	Wood Working Machineries & Accessories	Shopping	1,165,000.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	21.03.2016	05.04.2016	05.05.2016		25.05.2016	03.06.2016	08.06.2016											
13	P38	Aluminum Fabricator Related Machineries & Accessories	Shopping	507,200.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	21.03.2016	05.04.2016	10.05.2016		30.05.2016													
14	P8	Air Conditioners	Shopping	1,365,000.00	Planed	01.02..2016	05.02.2016	07.03.2016	09.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Actual	02.02..2016	10.02.2016	18.03.2016	05.04.2016	29.04.2016		18.05.2016													
15	P34	Agriculture Equipments	Shopping	7,360,000.00	Planed	01.02..2016	05.02.2016	07.03.2016	09.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Actual	02.02..2016	10.02.2016	18.03.2016	05.04.2016	04.05.2016		25.05.2016	09.06.2016												
16	P18	Measuring Dummies	Shopping	240,000.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	21.03.2016	20.04.2016	04.05.2016		05.05.2016													
17	P1	Furniture	NCB	22,132,000.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016		**0.00**		**0.00**					
					Actual	02.02..2016	10.02.2016	21.03.2016	20.04.2016	06.05.2016		06.06.2016													
18	P41	Turning Milling Grinding & Drilling Machineries	NCB	17,096,000.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	21.03.2016	20.04.2016	06.05.2016		06.06.2016													
19	P30	Automobile Training Panels & Aids	NCB	18,196,775.00	Planed	01.02..2016	12.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	21.03.2016	20.04.2016	06.05.2016		06.06.2016													
20	P25	Computer & Accessories	NCB	18,440,500.00	Planed	01.02..2016	01.02.2016	07.03.2016	09.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Actual	02.02..2016	10.02.2016	18.03.2016	20.04.2016	03.06.2016	27.05.2017														
21	P5	Welding Machinaries and Accessories	Shopping	5,000,000.00	Planed	01.02..2016	25.02.2016	07.03.2016	09.03.2016	14.03.2016		05.04.2016	08.04.2016	20.04.2016	02.05.2016	09.05.2016									
					Actual	02.02..2016	10.02.2016	18.03.2016	20.04.2016	09.05.2016		30.05.2016													
22	P11	Work Benches & Tables	Shopping	3,000,000.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	27.05.2016															
23	P14	Security & Communication Systems	Shopping	1,096,200.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	16.05.2016		07.06.2016													
24	P26	Bath wear & Accessories	Shopping	71,750.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	13 .05.2016		02.06.2016													
25	P40	Wood Crafts Tools	Shopping	143,750.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	23 .05.2016															
26	P7	Home Appliances	Shopping	5,362,900.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	06.05.2016		07.06.2016													
27	P13	Refrigeration Equipment & Air Conditioning Equipments Tools &	Shopping	5,532,000.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	19.04.2016	26.04.2016	05.05.2016	12.05.2016									

27	P13	Conditioning Equipments Tools & Accessories	Shopping	5,552,000.00	Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	03.06.2016															
28	P19	Water Pumps, motors, Generators & related Accessories, Generators	Shopping	2,047,000.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	19.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016																
29	P24	Electrical & Electronic Measuring Instruments	Shopping	1,989,400.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	21.03.2016	20.04.2016																
30	P27	Electrical equipment's & Accessories	Shopping	1,033,000.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	23 .05.2016															
31	P28	Electronic Equipment's & Accessories	Shopping	1,768,500.00	Planed	01.02..2016	25.02.2016	08.03.2016	10.03.2016	14.03.2016		05.04.2016	19.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	21.03.2016	20.04.2016	27 .05.2016															
32	P29	Automobile Air conditioning Equipments	Shopping	2,962,900.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	20.04.2016	28.04.2016	09.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	03.06.2016															
33	P32	Automobile Training Equipments	NCB	9,772,900.00	Planed	01.02..2016	17.02.2016	08.03.2016	09.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	21.03.2016	20.04.2016																
34	P33	Special tools for Automobile	Shopping	153,000.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	19.04.2016	26.04.2016	05.05.2016	13.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016																
35	P2	Tools & Measuring Equipments	Shopping	79,255.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016																
	P37	Public Addressing Systems	Shopping	72,000.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016	13.05.2016		02.06.2016													
	P39	Automobile General Tools	Shopping	2,844,650.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016																
	P41	Construction and Plumbing Tools	Shopping	691,150.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016																
	P36	Camera & Accessories	Shopping	85,000.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016																
	P12	Office Equipments	Shopping	25,000.00	Planed	01.02..2016	25.02.2016	09.03.2016	11.03.2016	14.03.2016		05.04.2016	18.04.2016	25.04.2016	05.05.2016	12.05.2016									
					Actual	02.02..2016	10.02.2016	23.03.2016	20.04.2016																
Total				**172,493,197.00**																					