Procurement Plan for Works - 2016
'--------Vocational Training Authority- ,Sri Lanka Skill Sector Development Programme
'----------
(Update as at 08.06.2016)

Serial No.	Package No. (If Applicable)	Name of the Procurement	Method of Procurement	Estimated Cost (Rs. Million)	No of Original Bid Validity Dates	Stage	Expected Date													Value of Invoices Received Up to (2016-02-11)	Name of Contractor/Supplier	Received the Item	Inspection of goods by the TEC	Make the Payment	Status/Remarks
							Bidding Documents										Signing of Contract		Expected Date of Handover						
							Appointment of TEC	Preparation	Recommendation by TEC	Approved by MPC	Publication of the News Paper/Invitation for BID (If Applicable)	Pre bid Meeting	BID Closing & Opening	Under Evaluation Process	Received Report from the TEC	Approval by MPC for Awarding	Contract Awarding	Date	Contract Value Rs. (Mn.)		Value Rs.				
1	2	3	4	5	5 a	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
		Stage 1																							
1		Renovation and Improvements for VTC Mawathagama - Kurunagala District	National Comparatives Bibbers	25.00	16.09.2016	**TECin progress**	Already appointed	12.02.2016	02.03.2016	04.03.2016	11.03.2016	28.03.2016	19.05.2016	09.06.2016	10.06.2016	17.06.2016	20.06.2016	23.06.2016							
								01.03.2016	04.03.2016	08.03.2016	22.04.2016	16.05.2016	27.05.2016												
2		Renovation and Improvements for VTC Bulnewa - Anuradhapura District	National Comparatives Bibbers	34.00	16.09.2016	**TECin progress**	Already appointed	12.02.2016	02.03.2016	04.03.2016	11.03.2016	28.03.2016	19.05.2016	09.06.2016	10.06.2016	17.06.2016	20.06.2016	23.06.2016							
								01.03.2016	04.03.2016	08.03.2016	28.03.2016	16.05.2016	27.05.2016												
3		Renovation and Improvements for VTC Nuwara Eliya - Nuwara Eliya District	National Comparatives Bibbers	39.00	16.09.2016	**TECin progress**	Already appointed	12.02.2016	02.03.2016	04.03.2016	11.03.2016	28.03.2016	19.05.2016	09.06.2016	10.06.2016	17.06.2016	20.06.2016	23.06.2016							
								01.03.2016	04.03.2016	08.03.2016	28.03.2016	16.05.2016	27.05.2016												
4		Renovation and Improvements for VTC Agunakolapalassa - Hambanthota District	National Comparatives Bibbers	33.00	16.09.2016	**TECin progress**	Already appointed	12.02.2016	02.03.2016	04.03.2016	11.03.2016	28.03.2016	19.05.2016	09.06.2016	10.06.2016	17.06.2016	20.06.2016	23.06.2016							
								01.03.2016	04.03.2016	08.03.2016	28.03.2016	16.05.2016	27.05.2016												
5		Renovation and Improvements for VTC Ruwanwella - Kegalle District	National Comparatives Bibbers	19.00	16.09.2016	**TECin progress**	Already appointed	12.02.2016	02.03.2016	04.03.2016	11.03.2016	28.03.2016	19.05.2016	09.06.2016	10.06.2016	17.06.2016	20.06.2016	23.06.2016							
								01.03.2016	04.03.2016	08.03.2016	28.03.2016	16.05.2016	27.05.2016												
		Renovation and Improvements for DVTC - Elpitiya - Galle District	National Comparatives Bibbers	36.00	16.09.2016	**TECin progress**	Already appointed	12.02.2016	02.03.2016	04.03.2016	11.03.2016	28.03.2016	19.05.2016	09.06.2016	10.06.2016	17.06.2016	20.06.2016	23.06.2016							
								01.03.2016	04.03.2016	08.03.2016	28.03.2016	16.05.2016	27.05.2016												
		Renovation and Improvements for VTC Godakawela - Rathnapura District	National Comparatives Bibbers	34.00	16.09.2016	**TECin progress**	Already appointed	12.02.2016	02.03.2016	04.03.2016	11.03.2016	28.03.2016	19.05.2016	09.06.2016	10.06.2016	17.06.2016	20.06.2016	23.06.2016							
								01.03.2016	04.03.2016	08.03.2016	28.03.2016	16.05.2016	27.05.2016												
		Renovation and Improvements for VTC Wallawayawatta -Monaragala District	National Comparatives Bibbers	32.00	16.09.2016	**TECin progress**	Already appointed	12.02.2016	02.03.2016	04.03.2016	11.03.2016	28.03.2016	19.05.2016	09.06.2016	10.06.2016	17.06.2016	20.06.2016	23.06.2016							
								01.03.2016	04.03.2016	08.03.2016	28.03.2016	16.05.2016	27.05.2016												
		Stage 2																							
8		Renovation and Improvements for Printing School Pettigalawatta - Galle District	National Comparatives Bibbers	37.00		**Procurement in Progress**	Already appointed	28.03.2016	27.04.2016	29.04.2016	06.05.2016	04.07.2016	12.07.2016	28.07.2016	29.07.2016	01.08.2016	02.08.2016	05.08.2016							
								26.04.2016	29.04.2016	03.05.2016	26.05.2016														
10		Renovation and Improvements for DVTC Veyangoda - Gampaha District	National Comparatives Bibbers	27.00		**Procurement in Progress**	Already appointed	28.03.2016	27.04.2016	29.04.2016	06.05.2016	04.07.2016	12.07.2016	28.07.2016	29.07.2016	01.08.2016	02.08.2016	05.08.2016							
								26.04.2016	29.04.2016	03.05.2016	26.05.2016														